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Agency Permit Required City Provided 
Documentation  

Critical 
Path   

Yes / No 
(Order) 

Initial 
Meeting 

Target  Date for 
Permit Approval1 

1) Federal Emergency Management Agency (FEMA) 
 

Yes • Conditional Letter of 
Map Revision based on 
fill (Permit for floodplain 
adjustment) 

• Grading Plan  
• Letter of Map Revision 

based on fill 
• As-Built Plan 

Yes ( # 1) 7/26/07 4/18/08 

2) U.S. Army Corp of Engineers (ACE) 
 

To Be 
 Confirmed 

 (TBC) 

• Permit Application 
including Site Maps, 
Construction Plans – 
required if creek channel 
is affected and/or storm 
water outfall flow is 
increased 

TBC (# 2 ) Future To be confirmed 
11/2007.  Permit 
determination 
could have impacts 
on schedule and 
trigger other 
agency review. 

3) City of San Jose Planning Building and Code 
Enforcement (PBCE) 

Yes • CEQA documentation Yes (# 2) 5/07 8/5/08 
Requires 30 Day 
Public Posting 
Period2 

4) State Department of Toxic Substances Control (DTSC) 
 

Yes • Proposed Remedial 
Action Plan 

• CEQA documents 
• Health and Safety Plan 
• Institutional Controls 
• Grading Plan 
• Remedial Action Plan 

Completion Report 

Yes  (# 3) 9/2005 8/8/08 
 
Requires 30 Day 
Public Posting 
Period2 
 
 

5) State Department of Fish & Game (CDFG) 
 

Yes • Biological Study 
• CEQA Documents 
• Construction Documents 

Yes (# 4) 6/21/07 11/17/08 

                                                 
 
1 The schedule dates provided in this document are based on a California Environmental Quality Act (CEQA) Mitigated Negative Declaration.   
2 Public protest during review period would result in additional delay. 
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Documentation  
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Permit Approval1 

6) State Regional Water Quality Control Board (RWQCB) 
 

Yes • Hydrology Study 
• Grading Plan 
• CEQA Documents 
• Construction Documents 

Yes (# 4) 6/21/07 11/17/08 

7A) Santa Clara Valley Water District (SCVWD) 
 

No • Hydrology Study 
• Grading Plan 
• Environmental 

Documents 
• Construction Documents 

Yes (# 4) 2/8/2007 NA 

7B)  Coyote Watershed Integrated Working Group (CWIWG) No Coordination Group: 
Members include RWQCB, 
ACE, SCVWD, CDFG, 
Guadalupe-Coyote Resource 
Conservation District, Santa 
Clara County Planning 
Department, NOAA National 
Marine Fisheries Service 
[National Oceanic & 
Atmospheric Administration 
Fisheries Service (NOAA)], 
US Environmental Protection 
Agency (EPA) 

No 
(See 
individual 
members) 

6/21/07 NA 

8) South Bay Water Recycling (SBWR) 
 

 

Yes • Partial Construction 
documents focused on 
recycled water use for 
irrigation 

Yes (# 5) Future 11/17/08 

9) California Integrated Waste Management Board 
 

No Grant Application Yes (# 6) 10/06 NA 

 


